

## PROJECT PLANNER WEBSITE

Company: Lofthus Frukt og Salt

Project leder: Florinda Zeida



FRONT END DEVELOPMENT Linda Wasserman BACK END DEVELOPMENT/DEPLOYMENT William Sco



PROJECT PLANNER WEBSITE							8-Mar	15-Mar	22-Mar	29-Mar	7-Apr	14-Apr	21-Apr	28-Apr	4-May
Company: Lofthus Frukt og Salt					M T W	T F	M T W TH F	M T W T	F M T W TH F	M T W T E	M T W TH F	M T W T F	M T W TH I	F M T W T F	M T W TH
Project leder: Florinda Zeida	NAME	Duration	Start Date	Finish Date											
		233 HOURS	1-Mar-2020	6-May-2020	1 2 3	4 5	8 9 10 11 12	15 16 17 18 1	9 22 23 24 25 26	5 29 30 31 1 2	5 6 7 8 9	12 13 14 15 16	19 20 21 22 2	3 26 27 28 29 30	2 3 4 5
LANNING		24hrs	1-Mar-2020	5-Mar-2020	PLANNING										
leview stakeholders requiments	Z. Florinda	3hrs	1-Mar-2020	1-Mar-2020	3h Review stakel	olders requi	ments								
rade Marks- Logo/Name	Z. Florinda	2h	1-Mar-2020	1-Mar-2020	2h Trade Marks	Logo/Name									
Database rights	Z. Florinda	2h	2-Mar-2020	2-Mar-2020	2h Databa	se rights									
Organize task/Team	Z. Florinda	8hrs	2-Mar-2020	3-Mar-2020	3h 5h	Organize tas	ik/Team								
luild comunication plan	Z. Florinda	6h	4-Mar-2020	4-Mar-2020		6h Build	comunication plan								
Meeting with the team/comunicate task	Team	3h	5-Mar-2020	5-Mar-2020		3h	Meeting with the team/comuni	cate task							
OPYWRITER		25hrs	8-Mar-2020	16-Mar-2020			COPYWRITER								
Research and develop content	M.J. Slater	18hrs	8-Mar-2020	10-Mar-2020			6h 6h 6h Research								
Review with stakeholders								3h Review with stakehold							
inal opproval and Copyright	M.J. Slater	4hrs	16-Mar-2020	16-Mar-2020				4h Final opproval a	nd Copyright						
ESIGN		72hrs	08-Mar-20	26-Mar-20			DESIGN								
Style Tile	C. Lars	18hrs	8-Mar-2020	10-Mar-2020			6h 6h 6h Style Tile								
Build Moodboard	C. Lars	6hrs	11-Mar-2020	11-Mar-2020				ild Moodboard							
Build ellement collage	C. Lars	6hrs	12-Mar-2020	12-Mar-2020			6h	Build ellement collage							
Review with stakeholders	PO+Stakeholders+C. Lars+M.J. Slater	3hrs	15-Mar-2020	15-Mar-2020				3h Review with stakehold							
Feedback design	C. Lars	5hrs	16-Mar-2020	16-Mar-2020				6h Feedback desig							
Home page layout	C. Lars	6hrs	17-Mar-2020	17-Mar-2020				6h Home p							
Product page layout	C. Lars	6hrs	18-Mar-2020	18-Mar-2020					Product page layout						
How is made page layout	C. Lars	6hrs	19-Mar-2020	19-Mar-2020				6	h How is made page layou						
Contact page layout	C. Lars	6hrs	22-Mar-2020	22-Mar-2020					6h Contact page layout						
About Us page layout	C. Lars	5hrs	23-Mar-2020	23-Mar-2020					5h About Us page I						
Review with stakeholders	PO+Stakeholders+C.Lars PO+Stakeholders+C.Lars	3hrs	25-Mar-2020	25-Mar-2020					3h Ri	eview with stakeholders Final design oppopul with Co	nuriatet				
Designing prototypes	Q. Tarantino	25hre 6hrs	20.Mar-20 30-Mar-20	92-Mar-2020 30-Mar-20						6h Designing protot	mer				
Review with stakeholders	PO+Stakeholders+Q. Tarantino	3hrs	31-Mar-20	31-Mar-20						3h Review v					
Final prototyp	PO+Q. Tarantino	Shrs	01-Apr-20	01-Apr-20							nal prototyp				
RONT END DEVELOPMENT	1. LACATORDO A LUMEN	66hrs	05-Apr-20	21-Apr-20							L opauction upor tortion	DEVELOPMENT			
luild templates in XHTML/CSS	L Wasserman	10hrs	05-Apr-20	06-Apr-20							5h 5h Build templates in				
avascript and AJAX	L. Wasserman	10hrs	07-Apr-20	08-Apr-20			Sh Sh Build templates in XHTML/CSS								
Navigation structure	L. Wasserman	5hrs	09-Apr-20	09-Apr-20								Build templates in XHTML/CSS			
Optimisation	L. Wasserman	15hrs	12-Apr-20	14-Apr-20								5h 5h 5h Build temp	lates in XHTML/CSS		
Prevent spam	L. Wasserman	6hrs	15-Apr-20	15-Apr-20			6h Build templates in XHTML/CSS								
Install SSL	L. Wasserman	5hrs	16-Apr-20	16-Apr-20									Build templates in XHTML/CS	s	
Backup website	L. Wasserman	5hrs	19-Apr-20	19-Apr-20									5h Build templates in XHT	ML/CSS	
Online payments	L. Wasserman	5hrs	20-Apr-20	20-Apr-20									5h Build templates	in XHTML/CSS	
Password secure for admin	L. Wasserman	5hrs	21-Apr-20	21-Apr-20									5h Build ten	nplates in XHTML/CSS	
BACK END DEVELOPMENT		15hrs	26-Apr-20	29-Apr-20										BACK END DEVELOPMEN	T
MS setup and configuration	W. Scott	6hrs	26-Apr-20	26-Apr-20										6h CMS setup and configurat	
Extra features coding	W. Scott	6hrs	27-Apr-20	27-Apr-20										6h Extra features cod	
takeholders acceptance	PO+Stakeholders	3hrs	29-Apr-20	29-Apr-20										3h Stake	holders acceptance
'esting		11hrs	02-May-20	04-May-20											Testing
alidate HTML/CSS	R.Federer	5hrs	02-May-20	02-May-20										Validate HTML/CSS	5h
ross-browser testing	R.Federer	2hrs	03-May-20	03-May-20										Cross-browser testing	2h
heck links	R.Federer	1hrs	03-May-20	03-May-20										Check links	1h
Fest forms	R.Federer	1hrs	03-May-20	03-May-20										Test forms	
takeholders acceptance testing	PO+Stakeholders	2hrs	04-May-20	04-May-20										Stakeholders acceptance t	
DEPLOYMENT		6hrs	06-May-20	06-May-20											DEPLOYMEN
ive server setup	W. Scott	6hrs	06-May-20	06-May-20											Live server setup