





PROJECT PLANNER WEBSITE					1-Mar	8-Mar	15-Mar	22-Mar	29-Mar	7-Apr	16-Apr	21-Apr	28-Apr	4-May
Company: Lofthus Frukt og Salt					M T W T F	M T W TH F	M T W T F	M T W TH F	M T W T F	M T W TH F	M T W T F	M T W TH F	M T W T F	M T W TH
Project leder: Florinda Zelda	NAME	Duration	Start Date	Finish Date										
		233 HOURS	1-Mar-2020	6-May-2020	1 2 2 4 5	R 9 10 11 12	15 16 17 18 19	22 23 24 25 25	29 30 31 1 2	5 6 7 8 9	12 12 14 15 16	19 20 21 22 23	26 27 28 29 30	2 2 4 5
PLANNING		24hrs	1-Mar-2020	5-Mar-2020	PLANNING									
Review stakeholders requiments	Z. Florinda	3hrs.	1-Mar-2020	1-Mar-2020	3h Review stakeholders requ	iments								
Trade Marks-Logo/Name	Z. Florinda	2h	1-Mar-2020	1-Mar-2020	2h Trade Marks-Logo/Name									
Database rights	Z. Florinda	2h	2-Mar-2020	2-Mar-2020	2h Dutsbase rights									
Organize task/Team	Z. Florinda	Shrs	2-Mar-2020	3-Mar-2020	3h Sh Organize to	ssk/Team								
Build comunication plan	Z. Florinda	Gh .	6-Mar-2020	4-Mar-2020		ld comunication plan								
Meeting with the team/comunicate task	Team	3h	5-Mar-2020	5-Mar-2020	20	Meeting with the team/comunic	ate task							
COPYWRITER		25hrs	8-Mar-2020	16-Mar-2020		COPYWRITER								
Research and develop content	M.I. Slater	18hrs	9-Mar-2020	10-Mar-2020		6h 6h 6h Research an	nd develop content	1						
Review with stakeholders	PO+Stakeholders+M.I. Slater+C. Lars.	ahrs.	15-Mar-2020	15-Mar-2020			2h Review with stakeholder	s.						
Final opproval and Copyright	M.J. Slater	4hrs	16-Mar-2020	16-Mar-2020			4h Final opproval and	i Copyright						
DESIGN	-	72hra	08-Mar-20	26-Mar-20		DESIGN								
Style Tile	C. Lars	18hrs	8-Mar-2020	10-Mar-2020		6h 6h 6h Style Tie								
Build Moodboard	C. Lars	Chrs	11-Mar-2020	11-Mar-2020		6h Bull	ld Moodboard							
Build ellement collage	C. Lars	Chrs	12-Mar-2020	12-Mar-2020		6h	Build ellement collage							
Reviewwith stakeholders	PO+Stakeholders+C. Lars+M.J. Slater	3hrs.	15-Mar-2020	15-Mar-2020			2h Review with stakeholder							
Feedback design	C.Lars	Shrs	16-Mar-2020	16-Mar-2020			6h Feedback design							
Home page layout	C. Lars	Chrs	17-Mar-2020	17-Mar-2020			6h Homepay	ge layout						
Product page layout	C. Lars	Ors	18-Mar-2020	18-Mar-2020			6h Pro	iduct page layout						
How is made page layout	C. Lars	Chrs	19-Mar-2020	19-Mar-2020			en en	How is made page layou						
Contact page layout	C. Lars	Chrs	22-Mar-2020	22-Mar-2020				6h Contact page layout						
About Us page layout	C. Lars	Shrs	23-Mar-2020	23-Mar-2020				Sh About Us page lay						
Review-with stakeholders	PO+Stakeholders+C.Lars	3hrs	25-Mar-2020	25-Mar-2020				2h Revi	ewwith stakeholders					
Final design opproval with Copyright	PO+Stakeholders+C.Lars	2hrs	26-Mar-2020	26-Mar-2020				25	Final design opproval with Copy					
UX DESIGN		25hra	29-Mar-20	02-Apr-20					UX DESIGN					
Determining the information architecture	Q. Tarantino	Ors	29-Mar-20	29-Mar-20					6h Determining the informat					
Designing prototypes	Q. Tarantino	Ghrs.	30-Mar-20	30-Mar-20					6h Designing prototyp					
									2h Review with	stakeholders				
Final prototyp	PO+Q. Tarantino	Shrs	01-Apr-20	01-Apr-20					Sh Fina	prototyp				
Conducting user testing	Q. Tarantino-3 Users	Shrs	02-Apr-20	02-Apr-20					Sh	Conducting user testing				
FRONT END DEVELOPMENT		66hrs	05-Apr-20	21-Apr-20						FRONT END	DEVELOPMENT			
Build templates in XHTML/CSS	L. Wasserman	10hrs	05-Apr-20	06-Apr-20						Sh Sh Suld templines in	XXXXMTHX			
Javascript and AJAX	L Wasserman	10hrs	07-Apr-20	06-Apr-20						Sh Sh Shulid templates in 30-MML/CSS				
Navigation structure	L Wasserman	Shrs	09-Apr-20	09-Apr-20						Sh	Build templates in XHTML/CSS			
Optimisation	L. Wasserman	15hrs	12-Apr-20	14-Apr-20						Sh Sh Sh Sh Shuld templases in NoRMALPSIS				
Prevent spam	L Wasserman	Chrs	15-Apr-20	15-Apr-20										
Install SSL	L Wasserman	Shrs	16-Apr-20	16-Apr-20										
Backup website	L Wasserman	Shrs	19-Apr-20	19-Apr-20								Sh Sulid templates in XHTN		
Online payments	L Wasserman	Shrs	20-Apr-20	20-Apr-20								Sh Ruild templates i		
Password secure for admin	L Wasserman	Shrs	21-Apr-20	21-Apr-20								Sh Ruld tem	places in XHTML/CSS	
BACK END DEVELOPMENT		15hrs	26-Apr-20	29-Apr-20									BACK END DEVELOPMEN	
CMS setup and configuration	W. Scott	Gbrs.	26-Apr-20	26-Apr-20									6h CMS setup and configurati	
Extra features coding	W. Scott	Chrs	27-Apr-20	27-Apr-20									6h Extra feasures codi	ng.
Stakeholders acceptance	PO+Stakeholders	3hrs.	29-Apr-20	29-Apr-20									2h Stales	holders acceptance
Testing	· · · · · · · · · · · · · · · · · · ·	11hrs	02-May-20	06-May-20										Testing
Validate HTML/CSS	R.Federer	Shrs	02-May-20	02-May-20									Validate HTML/CSS	Sh
Cross-browser testing	R.Federer	2hrs	03-May-20	03-May-20									Cross-browser sessing	25
Check links	R.Federer	Thrs	03-May-20	03-May-20									Check links	53
Test forms	R.Federer	1brs	03-May-20	03-May-20									Test forms	533
Stakeholders acceptance testing	PO+Stakeholders	2hrs.	06-May-20	06-May-20									Stakeholders acceptance to	esting 2h
DEPLOYMENT		6hra	06-May-20	06-May-20										DEPLOYMEN
Die server setup	W. Scott	Ghrs.	06-May-20	06-May-20		-		-						Live server service
	ex. 50000		usralay-20	oursel By 20			1				1	1		Face reports storiff