PROJECT PLANNER WEBSITE
Company: Lofthus Frukt og Salt

Project leder: Florinda Zeida

Legend: P.O. — Florinda Zeida | COPYWRITER — Michael Carl Slater | DESIGN — Cristin Lars | UX DESIGN — Quentin Tarantino | FRONT END DEVELOPMENT — Linda Wasserman | BACK END DEVELOPMENT/DEPLOYMENT — William Scott | TESTING — Roger Federer

NAME	Duration	Start Date	Finish Date	Resource
Company: Lofthus Frukt og Salt				
Project leder: Florinda Zeida	233 HOURS	1-Mar-2020	6-May-2020	
PLANNING	24hrs	1-Mar-2020	5-Mar-2020	Florinda Zeida
COPYWRITER	25hrs	8-Mar-2020	16-Mar-2020	Michael Carl Slater
DESIGN	72hrs	8-Mar-2020	26-Mar-2020	Cristin Lars
UX DESIGN	25hrs	29-Mar-2020	2-Apr-2020	Quentin Tarantino
FRONT END DEVELOPMENT	66hrs	5-Apr-2020	21-Apr-2020	Linda Wasserman
BACK END DEVELOPMENT	15hrs	26-Apr-2020	29-Apr-2020	William Scott
TESTING	11hrs	2-May-2020	4-May-2020	Roger Federer
DEPLOYMENT	6hrs	6-May-2020	6-May-2020	William Scott

Gantt chart — timeline axis: 2/29, 3/10, 3/20, 3/30, 4/9, 4/19, 4/29, 5/9, 5/19

- PLANNING
- COPYWRITER
- DESIGN
- UX DESIGN
- FRONT END DEVELOPMENT
- BACK END DEVELOPMENT
- TESTING
- DEPLOYMENT

PROJECT PLANNER WEBSITE

Company: Lofthus Frukt og Salt

Project leder: Florinda Zeida

Task	NAME	Duration	Start Date	Finish Date
		233 HOURS	1-Mar-2020	6-May-2020
PLANNING		**24hrs**	**1-Mar-2020**	**5-Mar-2020**
Review stakeholders requiments	Z. Florinda	3hrs	1-Mar-2020	1-Mar-2020
Trade Marks- Logo/Name	Z. Florinda	2h	1-Mar-2020	1-Mar-2020
Database rights	Z. Florinda	2h	2-Mar-2020	2-Mar-2020
Organize task/Team	Z. Florinda	8hrs	2-Mar-2020	3-Mar-2020
Build comunication plan	Z. Florinda	6h	4-Mar-2020	4-Mar-2020
Meeting with the team/comunicate task	Team	3h	5-Mar-2020	5-Mar-2020
COPYWRITER		**25hrs**	**8-Mar-2020**	**16-Mar-2020**
Research and develop content	M.J. Slater	18hrs	8-Mar-2020	10-Mar-2020
Review with stakeholders	PO+Stakeholders+M.J. Slater+C. Lars	3hrs	15-Mar-2020	15-Mar-2020
Final opproval and Copyright	M.J. Slater	4hrs	16-Mar-2020	16-Mar-2020
DESIGN		**72hrs**	**08-Mar-20**	**26-Mar-20**
Style Tile	C. Lars	18hrs	8-Mar-2020	10-Mar-2020
Build Moodboard	C. Lars	6hrs	11-Mar-2020	11-Mar-2020
Build ellement collage	C. Lars	6hrs	12-Mar-2020	12-Mar-2020
Review with stakeholders	PO+Stakeholders+C. Lars+M.J. Slater	3hrs	15-Mar-2020	15-Mar-2020
Feedback design	C. Lars	5hrs	16-Mar-2020	16-Mar-2020
Home page layout	C. Lars	6hrs	17-Mar-2020	17-Mar-2020
Product page layout	C. Lars	6hrs	18-Mar-2020	18-Mar-2020
How is made page layout	C. Lars	6hrs	19-Mar-2020	19-Mar-2020
Contact page layout	C. Lars	6hrs	22-Mar-2020	22-Mar-2020
About Us page layout	C. Lars	5hrs	23-Mar-2020	23-Mar-2020
Review with stakeholders	PO+Stakeholders+C.Lars	3hrs	25-Mar-2020	25-Mar-2020
Final design opproval with Copyright	PO+Stakeholders+C. Lars	25hrs	26-Mar-2020	26-Mar-2020
UX DESIGN				
Designing prototypes	Q. Tarantino	6hrs	30-Mar-20	30-Mar-20
Review with stakeholders	PO+Stakeholders+Q. Tarantino	3hrs	31-Mar-20	31-Mar-20
Final prototyp	PO+Q. Tarantino	5hrs	01-Apr-20	01-Apr-20
FRONT END DEVELOPMENT		**66hrs**	**05-Apr-20**	**21-Apr-20**
Build templates in XHTML/CSS	L. Wasserman	10hrs	05-Apr-20	06-Apr-20
Javascript and AJAX	L. Wasserman	10hrs	07-Apr-20	08-Apr-20
Navigation structure	L. Wasserman	5hrs	09-Apr-20	09-Apr-20
Optimisation	L. Wasserman	15hrs	12-Apr-20	14-Apr-20
Prevent spam	L. Wasserman	6hrs	15-Apr-20	15-Apr-20
Install SSL	L. Wasserman	5hrs	16-Apr-20	16-Apr-20
Backup website	L. Wasserman	5hrs	19-Apr-20	19-Apr-20
Online payments	L. Wasserman	5hrs	20-Apr-20	20-Apr-20
Password secure for admin	L. Wasserman	5hrs	21-Apr-20	21-Apr-20
BACK END DEVELOPMENT		**15hrs**	**26-Apr-20**	**29-Apr-20**
CMS setup and configuration	W. Scott	6hrs	26-Apr-20	26-Apr-20
Extra features coding	W. Scott	6hrs	27-Apr-20	27-Apr-20
Stakeholders acceptance	PO+Stakeholders	3hrs	29-Apr-20	29-Apr-20
Testing		**11hrs**	**02-May-20**	**04-May-20**
Validate HTML/CSS	R.Federer	5hrs	02-May-20	02-May-20
Cross-browser testing	R.Federer	2hrs	03-May-20	03-May-20
Check links	R.Federer	1hrs	03-May-20	03-May-20
Test forms	R.Federer	1hrs	03-May-20	03-May-20
Stakeholders acceptance testing	PO+Stakeholders	2hrs	04-May-20	04-May-20
DEPLOYMENT		**6hrs**	**06-May-20**	**06-May-20**
Live server setup	W. Scott	6hrs	06-May-20	06-May-20

Timeline columns: 1-Mar, 8-Mar, 15-Mar, 22-Mar, 29-Mar, 7-Apr, 14-Apr, 21-Apr, 28-Apr, 4-May